

NETWORK INSTALLATION AND SUPPORT AGREEMENT

SOW-first design - installation phases, acceptance, maintenance, and change control

Fictional sample only. All party names, addresses, dates, prices, and technical details are invented.

Agreement Detail	Completed Sample
Provider	SignalCore Networks Ltd.
Provider Address	612 Innovation Way, Austin, TX 78701
Client	Pacific Horizon Foods Inc.
Client Address	1800 Harbor Industrial Road, Tacoma, WA 98421
Project Site	Pacific Horizon Foods warehouse and admin office, Tacoma, WA
Effective Date	May 15, 2026
Project Start	June 3, 2026
Target Completion	June 21, 2026
Fixed Installation Price	\$18,750.00
Monthly Support After Go-Live	\$950.00 per month

1. Project Scope

Provider shall design, install, configure, test, and document a wired and wireless network for Client at the project site. The work includes firewall deployment, switch configuration, wireless access point placement, printer network setup, guest Wi-Fi segmentation, and handoff documentation.

2. Project Phases

Phase	Deliverable	Target Date
Discovery	Confirm floor plan, device count, internet handoff, VLAN requirements, and printer locations.	June 3, 2026
Design	Provide network diagram, IP plan, Wi-Fi plan, and installation checklist.	June 6, 2026
Installation	Install firewall, switches, access points, and printer network configuration.	June 10-17, 2026
Testing	Verify connectivity, Wi-Fi coverage, internet failover, guest network, printer access, and basic security settings.	June 18, 2026
Handoff	Deliver documentation and conduct 90-minute admin handoff session.	June 21, 2026

3. Equipment List

Equipment	Quantity	Responsibility
Next-generation firewall	1	Purchased by Client based on Provider recommendation
Managed 48-port switches	2	Purchased by Client
Wireless access points	8	Purchased by Client
Patch cables and labels	80	Provided by Provider and billed as project material
Network documentation binder	1	Provided by Provider

4. Price and Payment

Milestone	Amount	Due Date
Project deposit	\$7,500.00	Upon signing
Installation milestone	\$7,500.00	After installation phase begins
Final acceptance balance	\$3,750.00	Upon acceptance or substantial completion
Monthly support	\$950.00/month	Starts July 1, 2026

5. Client Responsibilities

- Provide safe physical access to the site, network closet, electrical outlets, internet service handoff, and work areas.
- Purchase approved equipment and software licenses before installation begins.
- Identify an authorized project contact who can approve decisions and schedule access.
- Provide accurate floor plans, device counts, printer locations, and user requirements.
- Ensure electrical work, internet service, cabling pathways, and building permissions are ready before installation.

6. Acceptance Testing

Acceptance Item	Pass Criteria
Internet connectivity	Admin office and warehouse test devices can reach the internet.

Business Wi-Fi	Authorized employee device connects to secured wireless network.
Guest Wi-Fi	Guest network is separated from internal business resources.
Printing	At least one test print succeeds from admin office workstation.
Documentation	Client receives network diagram, IP plan, credential handoff procedure, and support contacts.

7. Monthly Support After Go-Live

After acceptance, Provider will provide monthly network support for firewall, switches, wireless access points, and network documentation. Monthly support includes up to six remote support hours per month. Additional support is billed at \$125.00 per hour. On-site visits are billed at \$150.00 per hour with a two-hour minimum.

8. Exclusions

- Structured cabling inside walls, conduit installation, electrical work, lift rental, construction permits, and internet provider charges.
- Endpoint computer repair, server migration, phone system migration, camera system installation, and compliance certification.
- Cybersecurity incident response, forensic investigation, penetration testing, and managed detection services.
- Delays caused by unavailable equipment, lack of site access, ISP outage, building restrictions, or third-party vendor delays.

9. Change Control

Changes to scope, equipment quantity, location, service level, timeline, or pricing require a written change request approved by both Parties. Provider may pause work affected by a requested change until the change request is approved.

10. Warranty and Disclaimer

Provider warrants that installation services will be performed in a professional and workmanlike manner. Provider does not guarantee uninterrupted internet service, complete wireless coverage in all conditions, complete security, or performance of third-party equipment or software.

11. Limitation of Liability

Provider shall not be liable for loss of profit, loss of revenue, business interruption, downtime, loss of data, or consequential damages. Provider total liability shall not exceed the amounts paid for the project during the three months preceding the claim.

12. Termination

Either Party may terminate the project for material breach if the breach is not cured within fourteen business days after written notice. Client shall pay Provider for completed work, approved materials, non-cancelable orders, and reasonable demobilization costs.

13. Signature

SERVICE PROVIDER	CLIENT
SignalCore Networks Ltd.	Pacific Horizon Foods Inc.
Signature: _____	Signature: _____
Name: Priya Raman	Name: Thomas Keller
Title: Director of Network Services	Title: Facilities and IT Manager
Date: _____	Date: _____

SAMPLE

APPENDIX A - SAMPLE CHANGE REQUEST

Change Field	Completed Sample
Change Request No.	SCN-CR-002
Requested By	Thomas Keller
Request Date	June 11, 2026
Requested Change	Add two wireless access points for cold storage coverage and extend testing by one day.
Reason	Warehouse signal test showed reduced coverage near cold storage door.
Price Impact	\$1,250.00 equipment and labor
Timeline Impact	Target completion moves from June 21 to June 22, 2026
Provider Approval	Priya Raman
Client Approval	Thomas Keller

SAMPLE